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1.0 Introduction

On December 1, 2000, a section of the lower Willamette River within the City of Portland, the
Portland Harbor, was added to the Superfund National Priority List (NPL). In February 2001, the
Oregon Department of Environmental Quality (DEQ), United States Environmental Protection
‘Agency (EPA), and other governmental parties' signed a Memorandum of Understanding
(MOU) that provided a framework for cooperation in the investigation and cleanup of the
Portland Harbor Superfund Site to optimize federal, state, trlbal and trustee expertise and
available resources.

Under the 2001 MOU, EPA was designated as the lead agency for investigating and cleaning up-
“in-water” contamination in the Harbor, or contamination in the river water and underlying
sediment, using federal Superfund authorities. DEQ, using state cleanup authority, was
designated as the lead agency for identifying and controlling “upland” sources of contamination,
or those sources of pollution adjacent to or near the river that may be contaminating river water
or sediments. To coordinate in-water cleanup and upland source control work, the MOU
specifies that DEQ and EPA will jointly develop a source control strategy that defines a process
for.identifying and controlling potential sources of contamination threatening the river.

DEQ and EPA finalized the Portland Harbor Joint Source Control Strategy (JSCS) in December
2005°. The overarching goal of the JSCS is to identify, evaluate and control sources of
contamination that may affect the Willamette River in a manner that is consistent with the
objectives and schedule for the Portland Harbor remedial investigation and feasibility study
(RIFS). . Timely upland source control is necessary to allow cleanup of the river to proceed
without risk of significant recontamination.

The JSCS requires DEQ to prepare a Milestone Report on a quarterly basis that summarizes the -
status of DEQ’s upland source control work. This is the first Milestone Report. Milestone
Reports are submitted to EPA, and provide the basis for quarterly meetings with EPA and our
government partners to discuss site prioritization and source control progress. These reports also
serve as documentation of progress on river-wide source control within Portland Harbor.

1.1 Organization of the Milestone Report

The Milestone Report is organized as follows.

e Section 2.0: Identifying Potential Sources of Contamination in Portland Harbor — This -
section provides the history of DEQ’s work to identify potential sources of contamination to
the Willamette River in Portland Harbor, including site discovery and site assessment

! The signatory partners to the MOU include the EPA, DEQ, Confederated Tribes and Bands of the Yakama Nation,
Confederated Tribes of the Grand Ronde Community of Oregon, Confederated Tribes of Siletz Indians,
Confederated Tribes of the Umatilla Indian Reservation, Confederated Tribes of the Warm Springs Reservation of
Oregon, Nez Perce Tribe, National Oceanic and Atmospheric Administration, Oregon Department of Fish and
Wildlife, and U.S. Department of the Interior.

% The JSCS is available on DEQ’s web site at htp://www.deg state.or.us/nwr/PortlandHarbor/ph.htm; cllck “Jomt
Source Control Strategy” on the left side bar.
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activities before and after the December 2000 Superfund listing. Tables 1, 2 and 3 provide
additional information on site discovery and site assessment work.

¢ Section 3.0: Evaluating Potential Sources of Contamination to the River — This section
describes DEQ’s source control evaluation work for all confirmed or suspected upland
sources of contamination to Portland Harbor, as summarized in Table 4.

e Section 4.0: Taking Measures to Control Sources and Making Source Control Decisions —
This section describes the source control measures used at upland sites in Portland Harbor
and the process for making source control decisions, including coordination with EPA and
our government partners, and public involvement opportunities. Source control measures and
decisions are summarized in Table 4.

e Section 5.0: Status of Ongoing and Completed Source Control Measures — This section
-describes the information presented in Table 4 that summarizes the status of ongoing and
completed source control measures.

e Section 6.0: Issues Encountered in Source Control Work — This section describes issues
affecting DEQ’s ability to conduct source control work and proposes ways to resolve issues
as well as a desired timeframe for resolution.

~ o Section 7.0: Summary — This section summarizes the overall status of source control work in
Portland Harbor, highlighting accomplishments, key issues and next steps for moving
forward.

e Section 8.0: Obtaining Additional Information on Upland Source Control Work — This
" section indicates where additional information can be found on the status of source control
work at upland sites in Portland Harbor.

e Section 9.0: Information on Table 4, Controlling Confirmed or Suspected Upland Sources of
Contamination to Portland Harbor: This section provides helpful information for
interpreting Table 4, including definition of key terms and acronyms used.

’

2.0 Identifying Potential Sources of Contamination in Portland Harbor

In 1997, DEQ asked EPA for assistance in identifying potential sources of elevated chemical
concentrations detected at sites within Portland Harbor. The result of this request was a sediment
investigation that covered six miles of Portland Harbor (now known as the Initial Study Area, or
ISA*) considered likely to have the highest chemical concentrations based on the presence of a
number of industrial sources. The findings of this study, documented in EPA’s 1998 “Portland
Harbor Sediment Investigation Report,” suggested that there were several areas of elevated
chemical concentrations in river sediments within the Harbor. Because of these findings, DEQ
initiated a proactive site discovery process that included evaluation of available information on
the activities and conditions in Portland Harbor to identify likely sources of upland
contamination threatening the river.

* The ISA was a six mile stretch of the lower Willamette River, extending from the southern tip of Sauvie Island
upstream to Swan Island.
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EPA’s 1998 “Portland Harbor Sediment Investigation Report” found that most of the areas of
elevated chemical concentrations in river sediments were near known sources of upland
pollution. There were some sediment areas with high chemical concentrations, however, that
were not near known or identified upland sources. In addition, it appeared that contaminant
migration and resuspension were limited within the Harbor, suggesting the existence of
additional unidentified upland sources. These findings formed the basis of DEQ’s site discovery
efforts in Portland Harbor.

2.1 DEQ Site Discovery and Site Assessment work prior to the December 2000 listing

In 1998 and 1999, DEQ followed eight initial steps in searching for additional sources of upland
contamination in Portland Harbor (site discovery) and assessing potential sources to determine
the need for source control actions (site assessment). These eight steps are described in detail in
DEQ’s June 1999 “Portland Harbor Sediment Management Plan” and are summarized below.

Step 1: Identifying contaminants of interest — DEQ used the “Portland Harbor Sediment

Investigation Report” results to identify a representative list of contaminants of interest (COI) — _
chemicals present in the Harbor at levels that could threaten human health and the environment. |
The COls included metals, polycyclic aromatic hydrocarbons (PAHs), polychlorinated biphenyls |
(PCBs), chlorinated pesticides, chlorinated herbicides, dioxin and tributyl tin (TBT).

Step 2: Identifying elevated concentrations — DEQ developed a method for determining what

concentrations constituted “elevated” COI levels within the Harbor. Because there was no clear
definition of background contaminant concentrations or ambient conditions in the Portland
Harbor area, sediment data from the Harbor were evaluated with a graphical method previously
used by the U.S. Geological Survey Water Resources Division to define apparent elevated
contaminant levels.* “Baseline” contaminant concentrations were developed for Portland Harbor
sediment from this graphical evaluation method.

Step 3: Identifying locations where baseline concentrations are exceeded — Maps were prepared
to show the locations of samples with elevated concentrations of COls throughout the Harbor.
DEQ project managers working on active cleanup sites in the Harbor reviewed these maps and
provided feedback on whether the elevated concentrations found in sediment appeared to be’
related to sources on sites that DEQ was actively working to investigate or clean up, or whether
the maps indicated the potential presence of another source. Table 1 provides a list of sites in
Portland Harbor that DEQ was actively working on in 1999, along with a summary of DEQ
project managers’ evaluation of the potential relationship between in-water sediment COI levels
and contamination at these active cleanup sites. '

Step 4: Identifying potential sources — DEQ then began to identify other potential sources of
contamination in the general vicinity of Portland Harbor. These site discovery efforts targeted
areas of elevated sediment contamination either unrelated to sites that DEQ was already
investigating or cleaning up, or areas adjacent to active cleanup sites for which site data
suggested the potential presence of another source.

% The method was described by Frank Rinella, a Water Quality specialist with USGS Water Resources Division, at
a Contaminated Sediments Conference sponsored by The Environmental Law Education Center, January 30, 1998.
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Site discovery work included researching information on each area of elevated COlIs to identify
potential upland sources for the sediment contamination, analyzing area and site drainage
patterns, evaluating historic activities and conducting field reconnaissance work. Upland
properties that were found to be associated with the sediment contamination were then
prioritized based on sediment contamination levels, the number of COIs present in the sediment,
the toxicity of the contaminant to people and the environment (using EPA’s water quality
ranking) and professional judgment.

Step S: Requesting information from property owners — In January 1999, DEQ sent letters to all
owners of property (approximately 90 parties) located within 1,500 feet of Portland Harbor to
provide information on DEQ’s site discovery efforts and to request additional information. These
“potentially responsible parties” were asked to provide historic and current information about
activities at the site to assist DEQ’s site discovery process. Follow-up letters and questionnaires
were sent to a subset of the property owners, and when appropriate, to site lessees that were

- potentially responsible for sources of sediment contamination in the Harbor. Site discovery
questionnaires were sent to the property owners listed in Table 2.

Step 6: Documenting likely sources of contamination — Potential likely sources of contamination
were identified for each of the sediment areas that had COI contamination above baseline levels,
and available records for these sources were documented. Forty-four likely potential sources
were identified through the process described above (Table 2). A file was then-created in DEQ’s
Environmental Cleanup Site Information (ECSI) database for each potential source to complete
the site discovery process for the Portland Harbor area. DEQ then initiated the site assessment
process, the next phase of site evaluation.

Step 7: Site screening and prioritization — In the first phase of site assessment sediment samples
were correlated with presumed upland sources (listed in Table 2) for the purposes of preliminary
‘site screening. The highest priority sources were those associated with sediment contaminant
concentrations reflecting the top five percentile of chemical concentrations for a particular

chemical. Priority was given to those sites where associated sediment concentrations were more

than three times the baseline level or where baseline concentrations were exceeded for several
different contaminants. Consideration was also given to the toxicity of the chemicals found to be
elevated using EPA’s water quality rankings. Lower priority was given to upland sites associated
with only a small subset of COls that exceed baseline levels and where the magnitude of the
exceedance was less than a factor of three for all constituents. Professional judgment was also
used to integrate other factors pertinent to the priority for follow-up. These factors included:
evidence of an on-going release, observations made during field reconnaissance, concentration
clevations that suggested a release but were below baseline levels, historic information that
suggested a release not associated with a particular baseline exceedance, the quality of
information linking a potential source to the elevated concentrations, the presence of other metals
not considered of primary concern (e.g., iron, magnesium, thallium, cobalt, vanadium, and
titanium), and an evaluation of the individual compounds within some of the other contaminant
groups (e.g., individual PAHs or phthalates).
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Step 8: Strategy recommendations — DEQ then developed recommendations for further
investigation and/or cleanup for a number of high priority sources. These “strategy
recommendations” summarized available information on the potential sources and potential
threats posed by the sources, and recommended investigation/cleanup actions and priority levels
for the work. All available information on file and any information received through
questionnaires was reviewed in detail to develop the recommendations. Where historical site data
was lacking, a review of Sanborne Insurance Maps was often completed.

DEQ’s initial effort of completing strategy recommendations for all likely Portland Harbor
sources was curtailed with EPA’s December 2000 listing of the Harbor.

2.2 DEQ Site Discovery and Site Assessment work following the December 2000 listing

At the time of the Portland Harbor listing (December 2000), DEQ was working to investigate
and/or clean up 16 sites in the Portland Harbor area (listed in Table 1). By the time of the listing,
DEQ had identified an additional 44 upland sites through the site discovery process were
potential or confirmed sources of contamination to the river in the Harbor (listed in Table 2).

DEQ’s site discovery and site assessment efforts continued after EPA’s December 2000 listing
of Portland Harbor, and for the most part, these efforts followed the same process used prior to
the listing. DEQ’s work continued to focus on facilities along the banks of the Willamette River
within the bounds of the 1997 Portland Harbor sediment mvestlgatlon

As the Portland Harbor study area began to grow beyond the Initial Study Area, DEQ’s site
discovery and site assessment efforts expanded with it. Recently, much of DEQ’s site discovery
and site assessment work has focused on identifying potential sources of contamination
threatening the river through stormwater that is piped to the river from surrounding upland areas.
DEQ has worked closely with the City of Portland to identify upland sources contributing

contamination via the City’s municipal stormwater system. Since the Portland Harbor Superfund

listing in 2000, DEQ has identified an additional 19 sites adjacent to or near Portland Harbor
through the site discovery process (Table 3). :

3.0 Evaluaﬁng Potential Sources of Contamination to the River

DEQ is now investigating or directing source control work at nearly 60 upland sites in Portland
Harbor. Preliminary investigation activities at these sites are designed to determine whether the
site is a potential or ongoing source of contamination to the river. These investigations, or
“source control evaluations,” consider all potential, current and historic contaminant sources and
pathways for the contaminants to migrate to the river. Potential pathways include:

e Direct discharges — Pollutants from commercial, industrial, private or municipal outfalls are
being discharged directly to the Portland Harbor Superfund Site. Many of these discharges
are permitted under the Clean Water Act National Pollutant Discharge Elimination System
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(NPDES). Permitted dlscharges include industrial wastes, storm water runoff, and combmed
sewer overflows (CSOs)

¢ Groundwater — Contaminated groundwater may enter the river directly via discharge through
sediments, bank seeps, or it may infiltrate into storm drains/pipes, ditches or creeks that
discharge to the river. Contaminant migration may occur as non-aqueous phase liquids
(NAPLSs) or as chemicals dissolved in the groundwater itself.

e Stormwater — Contaminants may be carried to the river by water that runs off a site into
storm drains after it rains, delivered to the river by stormwater pipes (including permitted and
unpermitted stormwater discharges).

e . Overland transport/sheet flow — The uncontrolled flow of water from a site to the river and
the transport of other materials from a site may deliver contaminants to the river.

e Bank erosion/leaching — River bank soil, contaminated fill, waste piles, landfills and surface
impoundments may release contaminants directly to the river through erosion, via soil
erosion to storm water, or by leaching to groundwater.

e Overwater activities — Contaminants from overwater activities (e.g., sandblasting, painting,
unloading, maintenance, repair and operations) at riverside docks, wharves, or piers;
discharges from vessels (e.g., gray, bulge, ballast waters); full releases; and spills may affect
the river.

These potential contaminant migration pathways are evaluated for each site, and sites that are
identified as current or potential sources of pollution to the river are characterized and
prioritized. Source control measures are then initiated, or further evaluation of source control
. alternatives is conducted to determine whether source control measures are required. -

Table 4 provides a summary of confirmed and suspected upland sources of contamination to the
river that DEQ is either actively working on or has finished source control work on by issuing a
final source control decision. Table 4 also provides the basis for the determination that a site is a
source of contamination to the river, the status of and schedule for source control evaluation, and
the priority of the site for source control. The table includes the priority of each contaminant
migration pathway for each site, as well as the overall priority of the site based on the pathway
priorities. .

High priority sites are identified in the table based on existing site information, and subsequent

Milestone Reports will identify any new high priority sites as new information becomes
available. Source control is expected to move forward at high priority sites without delay.

4.0 Taking Measures to Control Sources and Making Source Control Decisions

DEQ determines the need for source control measures at each upland site, in consultation with
EPA, based on the completeness of contaminant migration pathways, exceedances of Screening

3 CSO events are untreated dischargés of combined storm water, sanitary sewage from residential, commercial, and
industrial sources that overflow from the sewer system into the river during heavy rainfall periods when the amount
of storm water and sewage exceeds the capacity of the collection system.
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Level Values (SLVs), and other factors as appropriate. See p. 3-1 through 3-6 of the JSCS for
more information about SVLs, and p. 4-1 through 4-8 of the JSCS for more information about
the source control decision process.

4.1 Types of source control measures

Upland source control is an iterative process, where early steps may be revisited and conclusions
refined by information gathered later in the process. A combination of tools may be used to
control a source, including but not limited to the following. :

e Technical assistance — Technical assistance, often provided during inspections, provides
technical information designed to help individual businesses bring their facilities into
compliance with environmental regulations. DEQ’s Hazardous Waste Program is actively
providing technical assistance to facilities within the Portland Harbor Superfund Site area.

e Cleaning up contaminated upland areas — Cleanup work addresses contaminated soil,
groundwater, stormwater and other sources and focuses on reducing or eliminating
contaminant migration to the river. Common source control measures include removing
highly contaminated soil areas, stabilizing or capping contaminated bank areas, treating or
containing contaminated groundwater, and extracting contaminated sediment from storm
sewer systems. Source control measures vary from site to site.

e Source control of active discharges — Tools to control active discharges include best
- management practices, industrial process changes, pollution prevention practices, and
technology-based effluent controls. Compliance is achieved voluntarlly or through
administrative actions, including permits or enforcement.

e Source control of storm water — Storm water source control is complex because storm drain
systems capture discharges from many different sources (e.g., land use activities, runoff from
contaminated sites, and infiltration of contaminated groundwater into the storm drain
system). It is also complex because storm water regulation may involve federal, state and
local agencies. Because of this complexity, all of the tools described above are useful for
storm water source control and will be used as appropriate.

¢ Administrative actions and enforcement — Administrative actions include licenses, permits,
deed restrictions, requirements for site development plans, and enforcement actions, which
may be necessary when administrative actions are violated. Agencies rarely take enforcement
actions without first conducting an inspection and documenting findings, requested changes,
warnings and offers of technical assistance. When enforcement actions are warranted, they
are usually taken in escalating order, starting with notices of violation, moving to
enforcement or compliance orders requiring specific changes by a set date, and ending in
monetary penalties. Formal cleanup actions performed under an order or decree use oversight
and enforcement to ensure that appropriate actions are taken in a timely manner.

Table 4 summarizes source control decisions conducted at upland sites, the basis for the
determination that upland source control measures are necessary, a summary of the selected-
source control measure(s), and a schedule for implementing the source control measure(s).
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4.2 DEQ coordination with EPA and partners on source contro_l decisions

As the lead agency for identifying and controlling sources of upland contamination threatening
the river in Portland Harbor, DEQ coordinates with EPA and our government partners on source
control work. This includes documenting, tracking and coordinating source control efforts as
described in Sections 2.5 and 7 of the JSCS.

DEQ will provide EPA and our partners with an opportunity to review source control decisions
prior to being finalized. These decisions typically fall into the following three categories.

e DEQ has determined that a site is not a current or future source of contaminants to Portland
Harbor and that no source control measures are required.

e DEQ has selected the source control measures for a site.

¢ DEQ has concluded that source control at a site is complete, or in the case of systems that
require operation and maintenance (e.g., hydraulic containment), that the source control
action is effective.

DEQ will inform EPA and our partners of pending source control decisions and the schedule for
review, and will provide copies of source control decision documentation to EPA and partners
upon request. EPA and partners will have 30 days to provide comments to DEQ on source
control decisions.

In addition to this regular review and comment process, some upland sites in Portland Harbor
may warrant closer coordination between DEQ, EPA and our partners for source control (e.g.,
the Gasco site and potential source control measures for the chlorinated solvent groundwater
plume at the Siltronic site). In these instances, DEQ and EPA source control coordinators will
develop a project-specific coordination strategy. :

4.3 Public involvement in source control decisions

DEQ Cleanup Program statutes and rules require that a public notice and comment opportunity
be provided prior to DEQ’s selection of a final site cleanup remedy and before DEQ determines
that the cleanup is complete. For upland Portland Harbor cleanup projects, this means that DEQ
issues a public notice and seeks public comments on the recommended final site cleanup
strategy. Once public input is considered, DEQ’s final decision is documented in a Record of
Decision (ROD) for the site. For most sites, the upland DEQ ROD includes elements that address
both source control for Portland Harbor and cleanup actions specific to areas of upland
contamination that are not related to pollution in the Harbor.

Many of the source control measures implemented at upland sites are conducted prior to the
selection of the final upland site remedy. While public notice and comment is not required for
these “interim” remedial actions under DEQ statutes and rules, DEQ typically does issue a public

"notice and seek public comments when the action is likely to be a substantive piece of the final
site remedy, or as the DEQ project manager determines is appropriate.
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DEQ does not typically seek public comments for small-scale interim source control measures
and time critical actions. Project managers will, however, issue notices as appropriate to let the
public know that the activity is being conducted.

5.0 Status of Ongoing and Completed Source Control Measures

Table 4 summarizes the status of ongoing source control measures (SCMs), including SCM
activities completed to date, proposed SCM activities, and a target schedule for completion. To
the extent practicable, DEQ has collected information and/or made estimates of the mass or
volume of contaminants removed, contained, treated or otherwise controlled, to help demonstrate
the progress of source control activities. This initial Milestone Report includes only limited
information on the mass or volume of contaminants controlled; subsequent Mllestone Reports
will include more information.

Table 4 also summarizes completed SCMs and provides the date that the SCM was completed,
the date of EPA review and comment, and any operation and maintenance requ1rements
associated with the SCM.

6.0 Issues Encountered in Source Control Work

This section summarizes issues affecting DEQ’s ability to make source control decisions or
completeness of determinations for any step of the source control process. This section also
presents DEQ’s proposed ways to resolve the issues and a desired timeframe for resolution. Six
issues have been identified in this initial Milestone Report.

Issue 1: Moving certain.grojects through the source control process
For a number of different reasons, certain DEQ Portland Harbor cleanup projects are not

proceeding through the source control process at an acceptable pace. Source control activities at
the sites need to be accelerated in order to identify, evaluate and control upland contaminant
sources before the Portland Harbor Record of Decision.

To resolve this issue, DEQ proposes to first identify these sites and then accelerate their
schedules for source control work. Sites that need to be accelerated include:
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DEQ will report on efforts to accelerate source control work at these 31tes in the next Milestone
Report (June 2006).
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magnitude of upland contamination at the Gasco site are extensive and very significant. DEQ has
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Issue 2: Com Issue 2: Completing source control at the Gasco site
NW Natural’s Gasco site is a high priority site for upland source control The distribution and
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d1rected NW Natural to collect data to support the selection, design, installation and operation of
source control measures, rather than conducting further source control evaluation. NW Natural is
moving forward with this data collection work, but with the amount of work necessary, DEQ
needs to press NW Natural with an aggressive schedule.

DEQ recently assigned Project Manager Heidi Blischke to direct source control work at the
Gasco site. Heidi has the experience and the time to manage the project on an aggressive

- schedule. DEQ is also currently negotiating an amended agreement with NW Natural that will

increase DEQ’s ability to require compliance with an aggressive schedule.

Issue 3: DEQ staff resource limitations:

Limited staff resources are affecting DEQ’s ability to conduct and complete source control work
in Portland Harbor. The size of DEQ’s Cleanup Program was recently reduced due to budget
constraints, and with that reduction, DEQ lost several staff working on Portland Harbor. It is
unlikely that DEQ’s Portland Harbor staffing levels will be increased in the near future.

DEQ is continually looking at staff work load and developing priorities to address the most
important work. DEQ will continue Portland Harbor source control efforts focusing on the.most
significant and potentially significant upland sources, and explore opportunities to increase
staffing levels when possible.

Issue 4: Storm water investigations and site discovery efforts .

The City of Portland is investigating contamination and source control options (i.e., conducting a
remedial investigation and feasibility study) for the City’s municipal storm water conveyance -
system in Portland Harbor under DEQ oversight. The purpose of the work is to determine
whether discharges from the City’s outfalls are a significant source of Portland Harbor sediment
contamination. DEQ is working closely with the City to identify upland sites that may be
contributing contamination to the storm water outfalls. A number of new upland sites may be
identified in this process, and 11m1ted staff resources may affect DEQ’s ability to evaluate these
new sites.

DEQ will continue to prioritize source control work based on the most significant and potentially
significant sources, including upland sites contrlbutmg storm water to the City’s conveyance
system.

Issue 5: Storm water evaluation and control

Storm water has been the most challenging Portland Harbor contaminant migration pathway for
DEQ to evaluate and control because of the many sources contributing to storm water systems,
the temporal variation in storm water and the complexity of storm water regulation. For these
reasons, storm water evaluation and control has generally lagged behind other contaminant
migration pathways (i.e., soil and groundwater pathways) in Portland Harbor source control
efforts.

10
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DEQ sees resolution of this issue through a number of elements. First, with the December 2005
finalization of the JSCS (and JSCS Appendix D, “Framework for Portland Harbor Storm Water
Screening Evaluations™), DEQ project managers now have tools to better evaluate Portland
Harbor storm water. Second, DEQ recently appointed Karen Tarnow as the Portland Harbor
Storm Water Coordinator. This City of Portland, Bureau of Environmental Services-funded
position was created to provide programmatic regulatory and site-specific assistance to sites that
discharge storm water to the Harbor. Karen will assist DEQ project managers with Portland
Harbor storm water issues and help advance the storm water evaluation and control process.
Third, DEQ’s Portland Harbor Manager and Project Coordinators will work with project
managers to address the storm water pathway in a timely manner.

Issue 6: Developing a long-term storm water solution _
A long-term solution is needed to control contaminants in storm water discharges to Portland

Harbor to ensure that ongoing storm water discharges do not recontaminate in-water cleanup
remedies.

Resolving this issue will take time. In 2005, DEQ formed a Portland Harbor Storm Water work
group composed of staff and managers from DEQ’s Cleanup and Water Quality Programs. The
purpose of the work group is to address the issue — to develop a regulatory method of ensuring
that storm water will not recontaminate sediments after the remedy for Portland Harbor has been
implemented. The work group will continue to meet and attempt to develop a long-term storm
water solution for Portland Harbor. '

7.0 Summary

- DEQ is making significant progress in controlling sources of contamination to the lower
Willamette River in Portland Harbor, and is coordinating resources of its Cleanup, Hazardous
and Solid Waste, Water Quality and Spills Programs to achieve upland source control objectives
by the expected time of the Portland Harbor Record of Decision. To date, DEQ has identified
approximately 80 upland sites that may be potential sources of contaminants in Portland Harbor,
and these sites have been prioritized for additional investigation or source control. '

Currently, DEQ is actively overseeing investigation and source control work at over 60 upland

sites (summarized in Table 4). Of these 60 sites:

e DEQ has determined that 16 sites are considered to be a high pr10r1ty for source control.

- Seven of these high priority sites have active or operating source control measures in place.

e The priority level for 33 sites has not yet been determined. Source control evaluations, which
will determine the priority for source control, are scheduled to be complete for 25 of these 33
sites in 2006.

e DEQ has determined that source control work is complete through closing and/or issuing
“No Further Action” determinations, at 14 upland sites (see shaded sites in Table 4).

In addition, the DEQ Toxic Use/Waste Reduction Assistance Program (TU/WRAP) is providing
technical assistance to facilities in the Portland Harbor area that may be discharging
contaminants to the river via the City’s storm sewer system, encouraging these facilities to
reduce their hazardous waste use and pollution releases. DEQ TU/WRAP staff worked with the

11



Milestone Report for Upland Source Control in Portland Harbor
March 2006

City of Portland to identify priority areas and facilities, and conducted over 70 technical
assistance visits and facility inspections -within City outfall basins M-1, 18, 24 and 52. DEQ and
the City are currently evaluating the next City outfall basins to focus on in technical assistance
and inspection efforts. _ _ _ o ' o

DEQ will submit a Milestone Report to EPA each quarter, and update Table 4 with the current
status of source control work at all upland sites. For more information about the Milestone

Report or DEQ’s source control work generally, please contact Jim Anderson, DEQ Portland
Harbor Project Manager, at (503) 229-6825, or anderson.jim@deq.state.or.us.

8.0 Obtaining Additional Information on Upland Source Control Work

For more information on DEQ’s source control work at any of the sites listed in Table 4, see

'DEQ’s Portland Harbor. web page (http://www.deq.state.or.us/nwr/PortlandHarbor/ph.htm) and

click on “Map of Sites” on the left side bar. This link provides a map showing all Portland
Harbor upland sites and summary reports of the status of source control work. Just open the map
and click on the site you are interested in to connect to DEQ’s Environmental Cleanup Site

Information (ESCI) database, which houses current information on work at each site.

Alternatively, contact the DEQ project manager (PM) that is leading work on the site you are
interested in. Contact information for each DEQ PM is listed on the last page of this report.

For more information on the status work on the Portland Harbor Superfund Site, see EPA’s
Portland Harbor web page (http://yosemite.epa.gov/r10/cleanup.nsf/sites/ptidharbor).
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9.0 Information about Table 4: Controlling Confirmed or Suspected Upland
Sources of Contamination to Portland Harbor

The purpose of Table 4, entitled Controlling Confirmed or Suspected Upland Sources of
Contamination to Portland Harbor, is to track and share information on the status of DEQ’s
efforts to evaluate and control sources of pollution to the Willamette River in Portland Harbor.
The table provides information on each upland site that DEQ is working on in the Harbor,
including the status of evaluations to determine whether source control is needed, the progress of
source control measures, and the status of source control decisions and EPA review. Below is
some helpful 1nformat10n for interpreting the table, including definitions for key terms and
acronyms used.

Site Information and Project Status

The first columns of Table 4 provide basic background information on each site, including:

e the name of the site,
the site’s reference number for DEQ’s Environmental Cleanup Site Information (ESCI)
database, :
the location of the site (river mile and address),
the DEQ project manager (PM) that is leading source control work,

e the type of agreement DEQ is using to direct cleanup activities at the site (i.e.,
Intergovernmental Agreement, Portland Harbor Agreement, Unilateral Order, etc.), and

e the status of work occurring at the site (i.e., Preliminary Assessment, Remedial Investigation,
completed Source Control Decision, Remedial Design/Remedial Action, etc.).

Source Control Evaluation

The Source Control Evaluation (SCE) columns in Table 4 provide information on the status of
DEQ’s work to evaluate the need for source control measures, including the status of SCE for
each potential pathway, the schedule for completing SCE, the basis for determining whether
source control measures are needed, and the status of EPA review.

Potential pathways
Six standard pathways represent the major potential pathways that contaminants could follow to
reach the river from an upland site. These pathways include: :

e overland transport/sheet flow — the uncontrolled flow of water and other material to the river
from a site
back erosion — erosion of material within the sloping bank areas of the site to the river

e groundwater — groundwater plumes or discharges to the river via seeps or through
preferential pathways :

e stormwater — stormwater discharges to the river that originate from a pipe or stormwater
system, including unpermitted stormwater discharges and discharges under a DEQ general
stormwater permit

e overwater activities — the storage or use of hazardous substances over the water (i.¢., storage
tanks on docks, permanent work activities conducted over water), that if released would be a
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potential current or future source of contamination to the river; pipelines and other
conveyance systems are not considered in this category, releases from these types of systems
are reported to the Oregon Emergency Response System (OERS) system for clean up

e other — may include permitted wastewater discharges, md1v1dually permitted stormwater. .
discharges, air deposition or other pathways

Each of these standard pathways appears for each site in Table 4 to track SCE work on a
pathway-specific basis.

Use of “N/A” for the pathways

N/A is used in Table 4 to indicate that the particular pathway does not exist at the site. For
example, for an upland site that is set back from the river (i.e., not adjacent to the river’s edge)
N/A would indicate that the overland transport/sheet flow, overwater activities, and bank erosion
pathways do not exist at the site. For a site that is adjacent to the river, but where a concrete
seawall lines the river bank, N/A would indicate that the pathway bank erosion does not exist at
the site.

Priority levels for each pathway and site

Each pathway evaluated at each site is given a priority level for source control upon completion
of the SCE, or when adequate information exists to determine the pathway’s priority. Pathways
are prioritized based on their ability to carry contaminants from upland areas to the river at
concentrations that exceed Screening Level Values (SLVs) listed in the JSCS (see p. 4-3 through
4-6 of the JSCS for more information on the prioritization process, and JSCS Table 3.1 for
SLVs). Each site is then given a priority level based on the highest priority of the pathways. For
example, if a site has two Jow priority pathways and one Aigh priority pathway, the site is
determined to be a high priority for source control. Definitions for high, medium and low priority
determinations follow. '

e High — High priority pathways and sites are those where a complete contaminant migration
pathway exists and the upland source is significantly impacting the river or poses a
significant and imminent threat to the river based on initial evaluation of key source control
prioritization factors (listed on p. 4-3 of the JSCS). A primary consideration is that one or
more media (soil, water or air) significantly exceed applicable SLVs at the point of discharge
to the river (e.g., water at the end of a discharge pipe, or soil or material at the riverbank) or
the most reliable and cost-effective data point (e.g., groundwater measured at the shoreline),
or where a bioaccumulative chemical is detected at concentrations significantly above the
SLV. In addition, if an upland source is violating DEQ narrative water quality criteria for the
Willamette River, the site may be considered a high priority. High priority sites are expected
to move forward with aggressive source control medsures without delay or be subject to
enforcement action.

e - Medium — Medium priority pathways and sites are those where a complete contaminant
migration pathway exists and the upland source is impacting the river or poses a significant
and/or imminent threat to the river based on an initial evaluation of key source control
prioritization factors (listed on p. 4-3 of the JSCS). A primary consideration is that one or
more media exceed applicable SLVs, but not significantly, at the point of discharge to the
river, or where a bioaccumulative chemical is detected at concentrations above the SLV.
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Although exceedance of SLVs does not necessarily indicate that a site poses a significant

. and/or imminent threat or needs to immediately implement source control measures, it does
indicate that the site may pose a threat to human health or the environment and that
additional evaluation may be needed to determine if source control measures are required to
prevent, minimize or mitigate the migration of hazardous substances to the river. If the site
exceeds one or more SLVs, the need for further characterization or for implementation of
source control measures will be based on a site-specific weight-of-evidence determination.
Medium priority sites are expected to perform a weight-of-evidence evaluation to determine
if source control measures are required (see p. 4-5 of the JSCS for more 1nformat10n on the
weight-of-evidence evaluation).

e Low - Low priority pathways and sites are those where upland data indicate, based on an
initial evaluation of key source control prioritization factors (listed on p. 4-3 JSCS), that the
site likely poses a low threat to the river (e.g., concentrations are near or below SLVs) or
where DEQ), in-consultation with EPA, may issue an upland “No Further Action” (NFA)
determination or lower the State’s priority of the site for further upland investigation or -
remedial action under DEQ’s cleanup authority. Source control measures will not be required
at low priority sites unless determined necessary by the results of the Portland Harbor RIFS
or ROD.

e p High - DEQ's preliminary determination is that this is likely a high priority pathway or site
based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

¢ p Med - DEQ's preliminary determination is that this is likely a medium priority pathway or
site based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

e p Low - DEQ's preliminary determination is that this is likely a low priority pathway or site
based on available information. A final determination of pathway or site priority will be
made upon completion of the SCE.

Source Control Decisions and Status of Source Control Measures

The Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) columns
in Table 4 provide information on actions taken or needed to control sources of contamination to
the river, including the selected SCMs for each pathway, status of SCM implementation, status
of EPA review, and ongoing operation and maintenance requirements.

For many sites listed in Table 4, boxes for information on SCDs and SCMs will be blank because
source control work at those sites is still in the evaluation (SCE) phase. Other sites may be in the
process of implementing SCMs, and still others may have completed all source control work. For -
those sites that have completed upland source control and SCMs have been determined to be
effective, shading F===="1 indicates that work is finished at this point in time. Upon
completion of the Portland Harbor in-water RIFS, however, DEQ will reevaluate all source
control work to ensure that it adequate controlled contaminants to the final cleanup levels
developed for the Harbor.
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9.1 Acronyms and abbreviations

Agr
AOC
AS/SVE
AST
AWQC
BMPs
BRA
CERCLA
COlI

DEQ
ECSL
EPA

FS

GW
ICP.
IGA

" [IRAM
HVOCs
JSCS
LNAPL
N/A

NAPL
N&E
NFA

OF
p&t

PA
PCB
PH

PH Agr

PH Ltr Agr

'PM
PPA

_ Administrative Order on Consent
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Agreement

Air sparge/soil vapor extraction — a Source Control Measure used to remove
volatile contaminants from groundwater; often combined with treatment measures
Above ground Storage Tank

Ambient Water Quality Criteria

Best Management Practices

Baseline Risk Assessment

Comprehensive Environmental Response, Compensatlon and L1ab111ty Act

. Contaminant of Interest — chemicals present in Portland Harbor at levels that _ \

“could threaten human health and the environment _ ‘
Oregon Department of Environmental Quality
DEQ’s Environmental Cleanup Site Informatlon database
Environmental Protection Agency
Feasibility Study — a phase of the cleanup process; evaluating cleanup altematlves
after the Remedial Investigation has been completed
‘Groundwater
Independent Cleanup Pathway
Inter-Governmental Agreement
Interim Remedial Action Measure
Halogenated Volatile Organic Compounds
Joint Source Control Strategy — issued by DEQ and EPA in December 2005°
Low density Non-Aqueous Phase Liquid
Not Applicable — used in Table 4 to indicate that the particular pathway does not
exist at the site
Non-Aqueous Phase Liquid
Nature and extent of the contamination at the site
No Further Action —a DEQ notice to a Responsibie Party declaring that no further
cleanup action is needed at the site
Outfall
Pump & Treat system — a Source Control Measure used to remove or contain and
treat contaminated groundwater
Preliminary Assessment — an early assessment stage of the cleanup process
Polychlorinated Biphenyls
Portland Harbor
Portland Harbor Agreement — a formal agreement to conduct the remedlal
investigation and source control work
Portland Harbor Letter Agreement — an initial agreement to conduct limited
investigation and cleanup activities and cover DEQ’s oversight costs
DEQ Project Manager leading cleanup work at the site
Prospective Purchaser Agreement a tool for negotlatmg and agreemg upon
potential liability for prospective purchasers of sites

® The JSCS is available on DEQ’s web site at hitp://www.deq.state.or.us/nwr/PortlandHarbor/ph.htm; click “Joint
Source Control Strategy” on the left side bar.
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PRP
RD/RA

RUFS

SC
SCD
SCE

SCM

SLV

SOwW
SVE

TCA
UIC
UST
VCP
VOCs
WO
XPA
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Potentlally Responsible Party

Remedial Design/Remedial Action — a phase of the cleanup process that occurs
after the Record of Decision; designing and implementing the cleanup action
Remedial Investigation — a phase of the cleanup process; investigating the nature
and extent of contamination and understanding the potential risks posed by the
contaminants to human health and the environment

Remedial Investigation/Feasibility Study

Responsible Party

Source Control

Source Control Decision

Source Control Evaluation

Source Control Measure

Screening Level Value — a contaminant-specific level established in the JSCS (see
JSCS Table 3.1) that is used to screen upland pathways and sites to 1dent1fy
potential threats to human health and the environment. :

Scope of Work

Soil Vapor Extraction — a Source Control Measure used to remove volatile
contaminants from subsurface soils; often combined with soil vapor treatment
Trichloroethane

. Underground Injection Control system
‘Underground Storage Tank

Voluntary Cleanup Program

Volatile Organic Compounds

Waiting on

Expanded Prelnmmary Assessment — an early assessment stage of the cleanup
process

9.2 Contact information for DEQ Project Managers

Jim Anderson
Dana Bayuk
Heidi Blischke
Tom Gainer
Dan Hafley
Jill Kiernan
Matt McClincy
Kevin Parrett
Mark Pugh
Mark Reeves
Tom Roick
Mike Romero
Jennifer Sutter
Bill Robertson

(503) 229-6825
(503) 229-5543

(503) 229-5556

(503) 229-5326

(503) 229-5417

(503) 229-6900
(503) 229-5538
(503) 229-6748
(503) 229-5587
(503) 229-5157
(503) 229-5502
(503) 229-5563
(503) 229-6148
(503) 229-6843

anderson.jim@deq.state.or.us
bayuk.dana@deq.state.or.us
blischke.heidi@deq.state.or.us
gainer.tom@deq.state.or.us
hafley.dan@deq.state.or.us
kiernan jill@deq.state.or.us
mcclincy. matt@deq.state.or.us
parrett.kevin@deq.state.or.us
pugh.mark@deq.state.or.us
reeves.mark@deq.state.or.us
roick.tom@deq.state.or.us
romero.mike@deq.state.or.us
sutter.jennifer@deq.state.or.us
robertson.bill@deq.state.or.us
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Table 1: Results of 1999 DEQ Project Manager evaluation of the potential relationship between
in-water sediment contamination and upland sites already in the process of cleanup
(active sites in 1999, information based on 1999 data)

Site Project Manager Input DEQ Follow-Up
Mobil Oil PAHs, As, & Zn are likely site related. Evaluation to be completed as part of Mobil Oil site
response.
. Current project does not encompass portion of site that is
Gunderson Pb, Hg.' Zn, & PC.BS at SD 151 likely to likely source for SD 151 contaminants. Will be identified
be attributed to site. oo
for follow-up in site discovery.
SD 143 elevations likely attributed to e .
City outfall. DEQ to work with City to assess SD 143 elevations.
. - o Consider other sources for PAHs, metals, & phthalates in
EIf Atochem DDT is likely site related. site discovery. ‘
(Arkema) Evaluation of DDT & possibly contaminants identifie
above to occur as part of Arkema site response.
) ; PCP is currently the only contaminant Consider ot'her. aources of Zn, As, Qu, Hg. PAHs, &
Time Oil L pathalates in site discovery work with City to assess
of concern at this site. . .
impact from City sewer outfall.
PAHs are site related, metals may be |Consider other sources for metals, phthalates & TBT in
GASCO ; "
site related. : site discovery. .
Phthalates & TBT do not appear to be |Evaluation of PAHs & possibly metals to occur as part of
site related. site response. ,
Pb may be site related. Other . . ‘ .
NL Gould compounds likely o be associated Evaluate as part of site response for this & other nearby

with other nearby active projects.

sites.

v/

Rhone Poulenc

PAHs do not appear to be site related.

Evaluation of As, DDT, & assessment'of Cr, phthalates,
Ni, Zn, to be completed as part of site response.

As & DDT are site related;

Consider other sources for PAHs, Cr, phthalates, Ni, & Zn} .
in site discovery. .

Cr, phthalates, Ni, Zn are elevated at
the site, but it is currently unclear if
source is on-site.

Linnton Oil Fire

Training Grounds

Extent of contamination limited to site-
did not extend to river.

Other sources of contamination will be evaluated for
sediment detections.

PCP not a pimary contaminant of
concern for the site.

Terminal 4

PAHs & metals are associated with
the site.

Eviauation of PAHs, metals to be completed as part of
site response.

(Slip 3) Phthala.tes are not a known site Consider other sources for phthalates in site discovery.
contaminant.
ARCO PAHs likely site related. Evaluate as part of site response.

As may not be site related.




L

Site Project Manager Input DEQ Follow-Up
McCormick & As likely site related. Contamination to be evaluated as part of site response.

Note that some contaminats at
adjacent Willamette Cove site are

Baxter attributable to this site: however, Hg, Additional evaluation of Willamette Cove warranted.
DDT are not.

Riedel Contaminants likely site-related. Contamination to be evaluated as part of site response.

(Tnangle Park) ::/Z:- may have an up-fiver source as Some TBT may be associated with Portland Shipyard.
No known sources of DDT on site. DDT may be harbor-wide issue.

U. S. Moorings PAHs may be site related or related to |Evaluate as part of site response for thls & other nearby

other nearby sources.

sites.

Cr, Hg, Ni, Zn, Cu, TBT, & some PAHSs

Willamette Cove | 01 “Site related.

Evaluate as part of site response. ,

Willbridge Pb, Hg, & DDT likely to be site related. Pb, Hg, & DDT to be evaluated as part of site response
IPhthalates not likely to be site related. |Consider other sources of phthalates thru site discovery.
Contaminants likely site related, Portland Shipyard data have been reviewed as part of site
however, other sources are present as| .. :
discovery effort.

Swan Island well.

(Porﬂand Shipyard) Other potential sources in this area have been identified.

As = arsenic

Zn =zinc

Pb = lead

Hg = mercury

Cr = chromium

Ni = nickle

Cu = copper

DDT = dichlorodiphenyltrichloroethane
PCP = pentachlorophenol

PAH = polycyclic aromatic hydrocarbons
TBT = tributyl tin

SD = storm drain




Table 2: Sites identified by DEQ in 1999 as part of fhe Portland Harbor Site Discovery Process

(information is from 1999 data)**

Site Name Site Address [Priority

ACF Industries 112160 NW St Helens morﬂand |High priority for RI

Alder Creek Lumber 14456 Gillihan Loop Rd, Portland IMed/low priority for PA

Babcock Land Company, LLC NW Front Ave, Portland [Med/low priority for PA
v]Chevron Asphait 5501 NW Front Ave, Portland High priority for XPA
V]Christenson Oil 3821 NW St Helens Rd, Portland High priority for XPA

City of Portland 6543 N Burlington, Portland [MedNow priority for PA

Water Pollution Lab

City of Portland High priority for RI

\_/ Stormwater Outfalls

Columbia Sand & Gravel

10504 NW St Helens Rd, Portland

High priority for RI

Container Recovery

3900 NW Yeon St, Portland

Active site at time of listing,

\/ but not considered potential
PH source
v|Crawford Street Corp 8524 N Crawford St, Portland High priority for XPA

\/JFoss Marine/- Brix Maritime

9030 NW St Helens Rd, Portland

High priority for XPA

v{Fred Devine Diving & Salvage

High priority for XPA

6211 N Ensign St, Portland

- +/|Freightliner (Truck Plant) 6936 N Fathom St, Portland Med/low priority for PA
\VFront Ave, LP 4950-5200 NW Front Ave, Portland High priority for XPA
v |GATX Linnton Terminal 11400 NW St Helens Rd, Portland High priority for Rl

v[Georgia Pacific Linnton

12222 NW St Helens Rd, Portland

High priority for XPA

Hampton Lumber Sales/CMI NW

" 4950 NW Front Ave, Portland

High priority for XPA

Hendren Tow Boats

8444 NW St Helens Rd, Portland

High priority for XPA

/|Jefferson Smurfit 9040 N Burgard Way, Portland High priority for XPA
v]Lakeside Industries 4850 NW Front Ave, Portland Med/low priority for PA
v/ILinnton Plywood Association 10504 NW St Helens Rd, Portland High priority for RI
«|Lone Star NW 5034 NW Front Ave, Portland High priority for XPA
v/[Mar Com Holding LLC 9070 & 8970 NW Bradford, Portland High priority for RI
s/]Marine Finance 8444 NW St Helens Rd, Portland High priority for XPA
\/IMcCall Oil/Great Westem 5480 NW Front Ave, Portland High priority for RI

NW Pipe Company 12005 N Burgard Way, Portland High priority for XPA

Oregon Steel Mills 14400 N Rivergate, Portland High priority for RI

Owens-Coring Fiberglass

- j11444 NW St Helens Rd, Portland

High priority for XPA

 |PGE Harborton Substation

12430 NW St Helens Rd, Portland

High priority for Rl

(General Construction Company)

\/ Port of Portland Terminal 4 (ASA) 11040 NW Lombard, Portland IMed/low priority for PA
v/}Port of Portland Terminal 4 (Slip 1) 11040 NW Lombard, Portland Med/low priority for PA
Port of Portland Terminal 5 15540 N Lombard, Portland Med/low priority for PA
RK Storage 10937 NW Front Ave, Portland Med/low priority for PA
Ro-Mar Transportation 3333 N Time Oil Rd, Portland Med/low priority for PA
Santa Fe Pacific Pipeline 6565 NW St Helens Rd, Portland Med/low priority for PA
v |Schnitzer Kitiridge 4959 NW Front Ave, Portland Med/low priority for PA
\/ Schnitzer Steel Works 12005 N Burgard Way, Portland High priority for Rl
(Schnitzer Burgard) : -
[Shaver Transportation 4900 NW Front Ave, Portland High priority for XPA
v/[Texaco Terminal/Loading Dock 3800 NW St Helens Rd, Portland High priority for RI
* V[Time Qil (St Helens Facility) 9400 NW St Helens Rd, Portland Med/low priority for PA
V]U. S. Coast Guard 6767 N Basin Ave, Portland High priority for RI
v]Wacker Siltronics 7200 NW Front Ave, Portland High priority for RI
Transioader International 8444 NW St Helens Rd, Portland Med/low priority for PA

UPRR St Johns Tank Farm

6908 N Roberts, Portland

Active site at time of listing,
but not considered potential
PH source

** This list does not include active sites listed in Table 1

Rl = Remedial Investigation; PA = Prehmmary Assessment; XPA = Expanded Preliminary Assessment \)

PH = Portland Harbor
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Table 3: New Sites in Portland Harbor identified through the Site Discovery Process (20(_)0 to present)

Site Name Site Address l-’riority )
Anderson Brothers Property 5275 & 5315 NW St Helens Rd, Portland  |[Med/low priority for PA
v |Calbag Metals 4927 NW Front Ave, Portland High priority for XPA
+/ |Columbia American Plating . 3003 NW 35th Ave, Portland PPA
v]Consolidated Metco 13940 N Rivergate Blvd, Portland High priority for XPA
Freightliner (Parts Plant) 5400 N Basin, Portland High prioirty for XPA
V|GE Decommissioning ' - . 2727 NW 29th Ave, Portland High priority for XPA
v1GS Roofing 6350 NW Front Ave, Portland Med/low priority for PA
v |Galvanizers 2406 NW 30th Ave, Portland High priority for XPA
v’]|Goldendale Aluminum 2600 N River St, Portland High prioirty for XPA
\1Guild Lake Rail Yard - 3500 NW Yeon, Portland High priority for Rl
\10lympic Pipeline 8420 NW St Helens Rd, Portland High priority for XPA
V|PGE Forest Park 4400 NW Block St, Portland Med/low priority for PA
PGE Substation E 2635 NW Front Ave, Portland Med/low priority for PA
\/ Port of Portland Terminal 1S 2100 NW Front Ave, Portland High priority for Rl
\/|Port of Portland Terminal 1 N 2200 NW Front Ave, Portland Med/low priority for PA
Port-of Portland Terminal 2 - 3556 NW Front Ave, Portland Med/low priority for PA
/|Premier Edible Oil 10400 N Burgard Way, Portland High priority for RI
Sulzer Pump 2800 NW front Ave, Portland High priority for XPA
/ [UPRR Albina Yard 2745 N Interstate, Portland High priority for XPA

Rl = Remedial |nvesiigation; PA = Preliminary Assessment; XPA = Expanded Preliminary Assessment
PPA = Performance Partnership Agreement
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Rasiiecy UNITED STATES ENVIRONMENTAL PROTECTIONAGENCY

Y o ) REGION 10
E % 1200 Sixth Avenue
%" N Seattle, WA 98101
A nw«'d\\
Reply To

Atm Of: ECL-115

April 6, 2006

James M. Anderson

DEQ Northwest Region
Portland Harbor Section

2020 SW Fourth Ave, Suite 400
Portland, OR 97201

RE: Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

Dear Mr. Anderson:

EPA has reviewed the March 2006 Milestone Report for Upland Source Control at the
Portland Harbor Superfund Site submitted by DEQ on March 24, 2006. We can construe that
DEQ has spent a lot of time and hard work in developing this report and appreciate the effort put
into this document. We do, however, have many comments and concerns with the report. We
have enclosed several questions and comments regarding the report (Enclosure 1) that we would
like to discuss with DEQ. In some cases, we have provided suggested changes and have
enclosed an example of those suggested changes (Enclosure 2).

- We would like to set a meeting with you to discuss the contents of the enclosures. From
our earlier telephone discussion this week, we will be setting that meeting at the April 12, 2006,
Portland Harbor TCT meeting. We look forward to meeting with you.

Remedial Project Manager
U.S. Environmental Protection Agency

encls.

apmnémnnyaeapapw



Enclosure 1
EPA Comments on the
Portland Harbor Joint Source Control Strategy Milestone Report March 2006

General

Comments: © Much of the explanation of how sources are identified is in the JSCS, why
is it rewritten in the Milestone Report?”

Section 2.0

Comments: Why is a detailed discussion about when the sources were identified in
relation to the NPL listing in this Report? Why is it relevant to reporting
on how the JSCS is being implemented? Is there a substantive difference

- in how the JSCS is being applied to a facility due to the timeframe the
source was identified? If so, what is the substantive difference?

Comments:  Section 2.1, page 5 states that the NPL listing “curtailed” the strategy
recommendations for potential sources, but in Section 2.2. it is stated that
DEQ’s site discovery and assessment work continued after the listing.
These statements are inconsistent. Again, why is this discussion in the
Report if it is not substantively relevant to how the JSCS is being
implemented? If it is relevant to how the JSCS is being implemented,
please explain.

Section 3.0

Comments: Page 5-6, Direct discharges: Are there any POTW discharges within the
' ISA? POTWs can be potential sources when industrial users discharge
waste water and storm water to the POTW and the pollutants are not
regulated adequately. oo

Section 6.0

These comments are tied to Section 7.4.6 of the PH JSCS. “DEQ will identify issues

" affecting the ability to make source control decisions or completeness determinations,
Jor any step of the source control process (i.e., identification, characterization, and
implementation). In addition, DEQ will propose ways to resolve issues and a desired -
timeframe for resolution.” :

Comments:  Page 9, Issue 1: Why are these six facilities singled out as needed
accelerated schedules for source control work? Are they unwilling to
work with DEQ in controlling sources? The milestone report is not clear
on why these facilities are an 1ssue for source control it just states “Fora
number of different reasons..

What part of the source control process is there an issue? Is their a
particular pathway that is problematic?



Enclosure 1
_EPA Comments on the
Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

The resolution was for “...DEQ... to first identify the sites then accelerate
their schedule for source control work.” This (to first identify) sound like
DEQ needs to identify sites with potential sources, which has already been
done. If the intent of DEQ was to state that the sites that are not :
progressing at an acceptable pace need to be identified by DEQ), it was not
portrayed in this sentence. The second resolution (accelerate their

schedule for source control work) seems to imply that the problem is with
DEQ PM’s schedule management. Is this true?

Additionally, a timeframe was not provided for resolving this issue other
than “DEQ will report on efforts to accelerate source control work at these

- sites in the next Milestone Report (June 2006).” Does this mean that DEQ
plans to resolve this issue for these sites by June 2006?

Suggested changes: DEQ should strike first sentence from the second paragraph.
Provide the issue(s) for each facility in a sub-issue (e.g., Issue 1a: Premier
Edible Oil). Briefly state the issue(s) for the site, including the pathway(s)
and process(s) that are problematic. Present the proposed resolution(s) for
dealing with issue (this may be a process including meetings, letters,
orders, schedule modifications, etc.). Finally, DEQ needs to provide a
timeframe for resolving the issue with the facility (e.g., June 2006). DEQ
should report on the status of each issue in subsequent milestone reports.

Comments: Page 10, Issue 2: Why is Gasco separated from the facilities in Issue 1?
The milestone report is not clear on why the Gasco facility is an issue for
source control. This issue/resolution implies that the problem is with DEQ

" PM’s schedule management (second sentence in second paragraph) and
the fact that Gasco is still collecting information when they were listed by
DEQ as an active site in 1999. Is the problem really with DEQ
management or with data collection or something else" There is no
timeframe proposed for resolving this issue.

Suggested changes: Briefly state the issue(s) for the site, including the pathway(s) and
process(s) that are problematic. Present the proposed resolution(s) for
dealing with issue (this may be a process including meetings, letters,
orders, schedule modifications, etc.). Finally, DEQ needs to provide a
timeframe for resolving the issue with the facility (e.g., June 2006). DEQ
should report on the status of each issue in subsequent milestone reports.

Tables

These comments are tied to Section 7.4.1 of the PH JSCS. “DEQ is evaluating and
identifying potential upland sources of contamination to Portland Harbor to determine if
further investigation or source control measures are required. DEQ will present a table




Enclosure 1
EPA Comments on the ‘
" Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

of potential upland sources identified through upland site discovery activities (see
Appendix B for more information) and the status of their review.” '

Comments: It appears that Tables 1, 2 and 3 provide the list of sites that are potential
upland sources. It is unclear why DEQ chose to provide this information
in three tables rather than one, as described in the PH JSCS, other than to
point out the timing of discovery. This could have been done in one table.
It is also unclear why DEQ did not include all properties adjacent to the
Willamette River as potential upland sources for at least the storm water
pathway. Did DEQ use the JSCS screening values in prioritizing all
identified facilities in all of the tables?

 Comments: Table 1: Why is the information in Table 1 different from Tables 2 and
3? Why aren’t Time Oil and ARCO listed in Table 4? The information
(project management input and DEQ Follow-Up) in Table 1 is not
necessary for the milestone report and some of the information in seems
out of date and may misrepresent the upland source.

Comments: Table 2: Why aren’t Alder Creek Lumber, Babcock Land Company, -
LLC, City of Portland Water Pollution Lab, Columbia Sand & Gravel,
Hampton Lumber Sales/CMI NW, Hendren Tow Boats, RK Storage,
Santa Fe Pacific Pipeline, and Transloader International (General
Construction Company) listed in Table 4?

Comments: Tables 2 & 3: EPA does not understand DEQ’s priority scheme in these
tables. Only PA, XPA, and RI are listed as high priority giving the
impression that DEQ is still investigating all these sites and has not
conducted any source control measures at these sites. It also gives the
impression that DEQ has not listed any sites as high priority because high-
priority sties are expected to move forward with aggressive source control
measures and these sites are still in the investigation phase.

~Comments: Table 4: Why aren’t Esco Landfill Sauive Island, Gasco/Siltronic,
Koppers Inc., Texaco Product Pipeline, and Vanwater and Rogers listed in
Tables 1, 2 or 3? Why are there listings for Gasco, Siltronic, and
Gasco/Siltronic? What are the differences between these sites? Facilities
in Table 4 have different names than those in Tables 1, 2 or 3, which
makes it difficult to compare tables. Information in column 7 does not |
reflect current status from other information in table. Why is the
information in column 6 important for the Milestone Report? The City of
Portland outfalls are only storm water conveyance system rather than a
site: no need to list other pathways. The City of Portland has many
outfalls with different activities and priorities at each one. The table
should list each outfall as pathway and then describe SCE/SCD for each
one. Why are headings in Table 4 different from the PH JSCS?

3



" Enclosure 1
EPA Comments on the '
Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

Comment: Site names in Tables 1, 2 and 3 do not match those in Table 4,

Suggested changes: DEQ should provide one table that is-a comprehensive list all sites
that have been considered, historically or currently, a potential upland
source to the Willamette River, including those sites that DEQ has already
determined are not a source through their investigation process. This will
show that DEQ has considered all sources of contamination to the
Superfund Site. Information in this table should be limited to site
identification (e.g., site name [common, legal, and former, as applicable],
site address, ESCI #, river mile, etc.) (Tables 2 & 3, columns 1 & 2; Table
4, columns 1, 2, 3 & 4), name of DEQ PM (Table 4, column 5),
contamination migration pathways (Table 4, column 9), project status for
each pathway (€.g., not started, PA, XPA, RI, completed) (Table 4,
column 7), major SCE tasks to be completed for each pathway (Table 4,
column 11), and expected SCE completion date (month and year) or
completion date if project status is completed (Table 4, column 127?).

These comments are tied to Section 7.4.2 of the PH JSCS. “Preliminary investigation
activities at upland sites are designed to determine if q site is an ongoing source of
contamination to the river. Sites that are identified as current or potential sources will
be characterized and prioritized, and then may require either initiation of source control
measures or further evaluation to determine if source control measures are required.
DEQ will present a table of confirmed sources of contamination to the river, the basis
for that determination, and the priority of the site for source control. High-priority sites

‘will be identified in the initial Milestone Report based on existing site information, and

subsequent Milestone Reports will identify any new high-priority sites as new information
becomes available. Source control is expected to move forward at high-priority sites
without delay.”

Comments: Table 4 did not specifically provide the basis for the determination of
- confirmed sources; it was included in Column 13 Pathway

determination. A confirmed source is one that has a potential or
complete contaminant migration pathway to the Willamette River and has
contaminants of interest to the Portland Harbor Superfund Site. DEQ only
provided whether the pathway was complete, insignificant, or incomplete;
there was no information on contaminants. The term ‘insignificant’
should not need to be used since there is no definition provided. It would
be better to provide a basis that contaminants of interest are not a concern
(e.g., contaminants within 1 order of magnitude of SLV, contaminants
comply with NPDES permit limits, etc.) and rank the pathway as low
priority (Table 4, column 14).

Comments: . The JSCS provided that the priority scheme would result from comparing
data from each media to the JSCS SLVs and, along with other information




Enclosure 1
EPA Comments on the

Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

known, a high, medium, or low priority would be given to each identified
source. High priority sources would be facilities that needed to move to
source control action and stop further investigations and assessment. This
scheme does not appear to be applied in the Tables.

Suggested changes: DEQ should provide one table that is a comprehensive list all sites

that have been identified as a confirmed upland source to the Willamette
River. This table should include the site name (same name as used in
potential upland sources table), basis for the determination that this is a
confirmed source (e.g., storm water - complete pathway for copper,
phthalates, and PCBs), and site priority (Table 4, column 15). DEQ may
include this information in the same table as the potential upland sources.
Additionally DEQ may provide the determination for why a particular
pathway is not a confirmed source (e.g., Overland transport/sheet flow -
incomplete pathway: berm prevents overland pathway) and priority level
for each pathway (Table 4, column 14).

These comments are tied to Section 7.4.3 of the PH JSCS. ‘“‘Source control decisions
conducted at upland sites will [be] briefly summarized. The Milestone Reports will
include a summary of the source control evaluation, the basis for determination that
upland source control measures are necessary, a summary of the selected source
control measure, and a schedule for implementation of the source control measure.
- DEQ will present a table of the source control decisions for each contaminant
‘migration pathway for confirmed or potential sources of contamination to the river.”

Comments:

A summary of the source control evaluation was not provided other than
the source was complete, insignificant, or incomplete. This is not enough
information about the source control evaluation to identify a confirmed
source (See comments for Section 7.4.2.). The basis for upland source
control measures was not adequately provided in Table 4 (columns 13, 14
and 15). Examples of adequate basis would be: contaminants 2 or more
order(s) of magnitude above SLV; contaminants exceed NPDES permit
limits; etc. Not all SCMs are provided in Table 4, column 18 (e.g., Paving
at Calbag Metals for storm water). A schedule for implementation of each

~ SCM is not provided in Table 4: column 20 provides the completion date

(month, year) for each SCM, although not all entries provide a date;
column 22 provides a schedule for SCM, although only limited or no
schedule information is provided (2 schedule consists of more than just a
SCM due date — See additional comments on Section 7.4.4); and column
23 provides the date SCM is complete, which is the same information
provided in column 20.- The columns in Table 4 do not progress in logical
order in the source control process which makes it difficult to determiné
where DEQ is in the source control process.



Enclosure 1 -
" EPA Comments on the
Portland Harbor Joint Source Control Strategy Milestone Report — March 2006

Comments:- Section 9.0, page 15, second paragraph, indicates that sites that have
completed upland source control are shaded. These sites were all given
priority of low or medium. Why did DEQ chose to proceed on these sites
when there are other high-priority sites that are still being evaluated? If
these sites were high priority for source control and are now low priority
because of DEQ source control efforts, then they should be identified as
high priority sites, but DEQ could add another column for post-SCD site
priority where they can indicate that the site is now low priority. For some
pathways at some sites, DEQ indicated “no SCM necessary” in Table 4,
column 18, without providing any explanation for this. Why do some
entries have “N/A” and others state “no SCM necessary?” What is the

_difference?

. Suggested changes: Make suggested changes for Section 7.4.2. Include list of

contaminants evaluated and basis for upland source control measures.
Make sure all SCMs implemented for each pathway at each site are
included in Table 4, column 18. Be consistent in entering information.
Provide a schedule with milestones (proposed activities and estimated
completion dates) for all SCMs, including those that have been completed:
DEQ should add a column for SCD where it is indicated either “SCM
needed” or “no SCM needed.” Table should progress in order of source
control process. :

These comments are tied to Section 7.4.4 of the PH JSCS. ‘'For ongoing source control
measures, a summary of their status will be provided in the Milestone Reports. The
status report will summarize activities completed to date, proposed activities, and a
target schedule for completion. To the extent practical, DEQ will collect information

- and/or make estimates of the mass or volume of contaminants removed, contained,

treated or otherwise controlled, in order to help communicate to stakeholders on the
progress of source control activities.”

Comments: See comments for Section 7.4.3 regarding SCM schedule. Why hasn’t
DEQ provided mass or volume of contaminants removed, contained,
treated or otherwise controlled when SCM complete? To help in
evaluating whether the source control being taken will be effective or
consistent with the Harbor cleanup, the performance standards, e.g.,
cleanup levels, that DEQ set in each media needs to be provided for each
completed source control measure.

Suggested changes: Make suggested changes for Section 7.4.3. Provide mass or volume
of contaminants removed, contained, treated or otherwise controlled for
completed SCMs. Include clean-up levels for completed activities.

These comments are tied to Section 7.4.5 of the PH JSCS. ‘A summary of complete
source control measures will be provided in the Milestone Reports. The status report
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will provide a description of the source control measure, the date the source control
measures was complete, the date of EPA review and comment, and any operation and
_maintenance requirements.”’

Comments: See comments for Sections 7.4.3 and 7.4.4 regarding completed source
' control measures. DEQ has provided three places for EPA review and

comment in the process: (1) review of SCE; (2) review of SCM selection;
and (3) review of completed SCM. Make sure that the data in these -
columns is correct (e.g., there are places where the information for SCE
review is in the SCM evaluation column). Information in these columns
can be minimized (e.g., waiting on SCE, submitted 10/2004 no comments
received, submitted 10/2004 comments received 11/2004, etc.)

These comments are tied to Section 7.4.7 of the PH JSCS. “DEQ will provide the source
control schedule and quarterly updates to the schedule (See Section 6.0) in order of site
priority.~The schedule will list the site name, priority, known contaminant migration
pathways, status of source control documents (i.e., Source Control Evaluation, Source
Control Decision, Source Control Design; and Implementation Report). Target dates
that have changes will be listed and an explanation for the change will be reported.”

Comments: See comments for Sections 7.4.1 through 7.4.5. Why didn’t DEQ put
these in order of site priority? Is Table 4, column 17 (Source control
alternative evaluation and schedule) the same as Source Control Design?
Why isn’t there a column for the Implementation Report? Will EPA get to
review this document as allowed in the PH JSCS Section 7.3 Is thJS the
purpose for Table 4, column 24?

Suggested changes: The facilities should be listed by priority so that all high priority
facilities would be listed first (maybe in a different color), medium
second, and low last. The headings in the table should match those in the
PH JSCS. :
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Example Milestone Report

Table 1. Source Control Evaluation/Decision

Site identification

Source Control Evaluation

Site Name

ESCi e

River Mile Address DEQ PM

Potentlal Contaminant
Migration Pathway

Status

Wajor SCE Tasks

Source Control Decision

o 1

SCEC

Evatuated

Date (m-y)

Basls for
Confirmed Source

Need Source Pathway
Control (y/n) Priority

Site
Priority

EPA Roview Status

Company A

1234

0.0 123 Location Way |Mr. Clean

Overtand T 7

Sheet Flow

March 2005

{incomptete
|[pathway: berm
prevents overland
trans, *

no NS

Bank Erosion

jcompleted

March 2005

|incomplete
| pathway; concrete
|butkhead along

|

Groundwater

XPA

Conduct weil monitoring;
review SCE

BETX, PAHs, PCBs,
DDD, DDE, DDY

June 2006

Ishoreting '

Storm Water

ot started

Characterization of

Y system,;

|develop monitoring plan;

catch basin/in-line clean
out; sample remaved
solids; in-line monitoring;
review SCE

Cu, Pb, Zn, TPH,
phthalates, SVOCs

June 2006

Overwater Actlvities

completed

March 2005

no

incomplete
pathway: no

NS

March 2005

overwaler activities
at site

pathway; no other
pathways identified
at site

NS

TBD

Waiting on SCE

Company B

0.0 (234 Location Way {Mr. Clean

Overland Transport/
Sheeat Flow

completad

March 2005

|incomplets
|pathway: all surface
routed to storm
water convayance
system

NS

Bank Eroslon -

completed

March 2005

incomplate
pathway; concrete
bulkhead along
shoredine

NS

TPH, PAHs, PCBs,
chiorinated cides

~Storm Water

{completed

June 2005

i

complete pathway;
NAPL plume

High

Cu, Zn, phthalates,
PCBs

June 2005

i

|complete pathway:
outfall 1-Cu,
phinalates, outtall 2-
PCBs

yes Meodium

Overwater Activities

completed

March 2005

incompiete
pathway; no
overwater activities
at sita

[completed

March 2005

incompleto
|pathway; no other
tdentified

at site

NS

High

Submitted 7/2005;
no comments rec'd

Page 1
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Example Milestone Report
Table 2. Source Control implementation
Site Identification ‘ ) Source Control imp
Site | Contaminant Migration | Contaminants Compisted Mass/Volume
Site Name | ESCi# |River Mile Address DEQ PM Priority Pathwa of C Clean-up Lovels Selected SCMs SCM(s) {m-y} | Removed/Contralted O & M Requirements | EPA Review Status
Company B 4321 0.0 234 Location Way |Mr. Clean High Groundwater TCE TCE = 0.005 ppm Pump & Treat
install Sheet Pile March 2006 500 gallons,
Wall
' Storm Water Cu, PCBs Cu = 10 ppm Clean out system | October 2005 3tons Inspect and monitor Submitted 01/2006;
' PCBs = 0.7 ppm conveyance system rec’d comments

annually; Clean out 02/2006

system at isast every 5
years . :

Install Berms October 2005 1 tonfyear Inspect monthly during {Submitted 01/2006;

storm season; Clean  |rec'd comments

area reqularty to remove|02/2008

debris

phthalates = 0.8 ppm

Page 2

-




' Example Milestone Report
Table 3. Source Control Schedule

Source Comrol Schaduls °

ho idomBication
—_ Source Control Evalustion
Ske Name River Mia|  Address
|Compary B 00 (234 Locaton Way
[Company A 0.0 123 Locadon Way

T Gouce A ____émmhmlhm_luybn
EPAReview | OO tives EPA Review c;c"‘;:;' DEQ Repart
(m-) mn (m-y)
__ November2005 |_Aprl2007 | Ay 2007 _,
‘Asgust 2005 Gcwober 2005 | December 2005
October 2008  December 2007 | _ March 2008
October 2008 | mey2007 | 2007

™




'

S

. 3/24/2006
DEQ Milestone Report :
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor
% = Shading indicates that upland source control work has been completed. _ .
Confirmed or suspected SOUFCES  of contamination to the river - | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status :
N Iype of . ate {as! FoEnEal N . . . . Stalus of EPA Bource control SE!ES of EPA SC'M actvilies naSS Or volume o FIOPOSE S‘CM Dale S'C'M S'E!Es oF EPN Uperalon and
Site name | ECS1# RJYer Address DEQ PM agreement Project modified contaminant Status of Major SCE mkf tobe Schedfxle for Basis for determination that source control is review of SCE | al i tuati Sel d SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
mile |directina source status {m-d) miaration SCE v SCE needed decisi and schedule (m-v) selection decision {man controlled and schedule (m-} (m-v) letad SCM| reauir
Pathway Pathway Site priority
determination priority leve! level
15540, 15550, Tom Overland Insignificant pathway, 1o be Waiting on SCE
Terminal 5 1686 | 1.5E| &15560N Gainer 1GA XPA 03/02/06 ] Transport/Sheet | Completed no actions Low ineq |00 pleted
’ Lombard aine Flow recommended 2006
1
15540, 15550, Tom insignificant pathway; Wailing on SCE
Terminal 5 1686 | 1.5E & 15560 N Gainer iGA XPA 03/02/06 Bank Erosion Completed no actions Low to be completed.
Lombard a recommended 2006
15540, 15550, . . . Waiting en SCE
Terminal5 | 1685 | 15E | &15560N | JO7 1GA xPA | 030206 | Groundwater | oOngoing | Cocrdinate with Oregon 2006 Wailing on SCEtobe|  tobe to be completed.
Gainer Steel Mills monitoring )
Lombard 2006
15540, 15550, - Wailing on SCE
. N . Tom 5 Wailing on SCE to be to be
Terminai 5 1686 | 15E & 15560 N Gainer 1GA XPA 03/02/06 Stormwater Ongoing 2006 completed determined to be completed.
Lombard 2006
15540, 15550, Tom Overwat
Terminal 5 | 1686 [ 1.5E| &15560N ’ 1GA XPA 03/02/06 rwaier NA NA N/A N/A none N/A NA N/A NA NA NA NIA NA NA NA
Gainer Activities
Lombard
15540, 15550, Tom
Terminal 5 1686 | 1.5E & 15560 N Gainer 1GA XPA 03/02/06 Other NA NA N/A NA none NA NA N/A NA N/A NA NA N/A NA NA
Lombard a :
- Overiand no pathway; berm
0"9';;;‘55‘"‘ 141 | 22€ F:;:wa? B;’g,"a mggag'(z;ﬁ) RI 031506 | Transport/Sheet NA NA NA prevents overland None p High NA NA NA NA WA NIA NA N/A NA N/A
gate ' Fiow transport/sheet flow
. . . Waiting on SCE
Oregon Stee! 14400 N Heidi PH Agr for . . Interpretation of sampling . . " X
Mills 141 22E Rivergate Blischke | RUSCM  (6/00) Rl 03/15/06 Bank Erosion Ongoing data April 2006 Pathway is complete p High to be ;%r(r;g eted.
SCE submilted to . SCE submitted
idi Groundwater Insignificant pathway; . Soil removal to EPA 10/2004:
OregonSieet a1 | 228 | 00N | Heid Ru';}éagr(ggm RI 031506 | (UST&AST | Completed no actions Low EPA 1072004 no completed at time of 1o comments
9 AQCs} recommended received spill, prior to SCE received
Oregon Stee! 14400 N Heidi PH Agr for Groundwater .| Interp ion of " . to be Waiting on SCE . . -
Mills 141 22E Rivergate Blischke | RUSCM (6/00) Ri 03/15/06 {other AGCs) Ongoing data D 2008 o be determined determined to be completed
- Wailing on SCE
Oregon Steel 14400 N Heidi PH Agr for . Further ir 1 of : .
b | leted.
Mils 141 122B | piergate | iischke | Ruscm (eioo) [ R 03715608 | Stormwater | Ongoing stomsewer system D 2006 | Pathway is complete | p High o be Somplete
idi No known current
Oregon Steel 14400 N Heidi PH Agr for Overwater P NA 7% NA NA
" 141 22€E . Rt 03/15/06 L N/A NA N/A sources (spills none - N/A N/A NA NA NA N/A
Mills Rivergate Blischke | RI/SCM (6/00) Activities reported to OERS)
i Other - current . -
Oregon Steel 14400 N Heidi PH Agr for " N No current Waiting on SCE to be Waiting.on SCE
Mills 141 22E Rivergate Blischke | RISCM (6/00) RI 03/15/06 NP%?S;:;:RN Not Started To be | completed to be gompletad
Escolandll | 00 | g | t4stanw | Mark findustiablondtl | o) | g3gns | ransporven NA NA NA NIA none to b NIA NIA NA NA NA NA NA NA NA
Sauive Istand “® | Gilihan Loop | Reeves | disposal permit ’a"sgz’w eet determined :
Esco Landfili 14444 NW No PM | Industrial landfil}
i A NA N/A N/A N/A NA NA NA
Saive Island 4409 26 Gillihan Loop | Assigned | disposal permit PA 03/20/06 Bank Erosion NA N/A NA . NIA none N/A N/,
Esco Landfill 14444 NW No PM | Industrial landfill ) . groundwater monitoring Waiting on SCE to be to be Waiting on SCE
Sauive Istand 44_09 26 Gillihan Loop | Assigned | disposal permit PA 03720108 Groundwater Ongoing ongoing 2007 completed determined completion, 2007
Y E
Eseo Landfil 142448 | NoPM | industrial landfi : : ;
N/A N/A NA NA N/A NA NA NA
Sauive Island 4409 26 Gillihan Loop { Assigned I disposal permit PA 03/20/06 Stormwater NA NA NIA NA none NiA
Esco Landfill 14444 NW No PM  § Industrial landfil} Overwater
. N/A NA N/A N/A NA NA NA NA
Sauive Island 4409 26 Gillihan Loop | Assigned { disposal permit PA 03720108 Activities NA NA NiA NiA none NiA
Esco Landfil 14444NW | NoPM [ Industrial tandfit '
A N/A NA N/A NA N/A NA N/A
sauive Istang| **%° | 26 | Gilihan Loop | Assigned { disposal permit | PP 03720106 Other NA NA N/A N/A none NA N
Consolidated | ~500™ | 5g'g"| " 30N Mike | PHLetterAgrforl o0 | o306i06 Tmosver:-na/;i t NA NA NA NA none P Low NIA NIA NA N/A NA NIA NA NA NIA NA
Metco - Rivergale | Romero XPA " poF ee ;
i
Consolidated 3940 N Mike | PH Letter Agr for . NA NA NA NA NA NIA NA NA i NA
Metco 3295 | 28E Rivergate Romero XPA . XPA 03/086/06 Bank Erosion NA NA N/A N/A none NA y

10f24



DEQ Source Control Milestone Report Objectives
= Site discovery summary and strategy

= Establish a schedule for source control milestones
» Determination of whether an upland site is a current source of
contamination to the river and sediments
> Selection of source control measure _
> Determination that a source control measure has been
satisfactorily performed.

= Track progress of ﬁpland source control

= Key information
» Source identification
» 1D site priority (e.g., high priority sites)
» Source control measures implemented
> Status of ongoing source control measures
» Completed source control measures
» Source reduction estimates

= Source Control Decisions :
» Table identifying source control decisions for each contaminant
pathway at each individual site. -
» - Schedule for implementation

= Status of Ongoing Source Control Measures
> Activities completed to date
» Proposed activities
> Schedule for implementation

‘= Completed Source Control Measures
> Summary of completed measures
» Date measure was completed
» Date of EPA review and comment
» 1D operation and maintenance requirements



